




Department of Agriculture  
Philippine Rural Development Project  
**M&E System**




# What is the PRDP?



# The DA-PRDP M&E Strategy

## PRDP Project Implementation



Institutionalize Innovations and Implement Measures for Sustainability of Interventions

## Monitoring

Web-based Management Information System

External: Baseline, MTR, Completion Review  
Internal (Intermediate): Annual Outcome Assessment/RAEB

Status of Sustainability-related monitoring are incorporated in the MIS (OMAS for IBUILD and EOMS for IREAP)

## Evaluation

VC Assessment

PCIP  
Institutionalization

External: Baseline, MTR, Completion  
Internal (Intermediate): Annual Outcome Assessment/RAEB

Conduct of thematic studies on the various PRDP innovations for mainstreaming

### Notes:

MTR and Completion Review covers the overall project implementation

VC Assessment aims to assess whether desired outcomes in the commodity VC were attained using the VCA tool in prioritizing interventions that will enhance the competitiveness of the identified commodity

# Enterprise Operations Monitoring System (EOMS)

## About the EOMS

- Intended as a tool for the monitoring of Enterprise SP Operations vis-à-vis Business Plan and target results
- Aims to automate the generation and validation of reports on EO
- Monitoring of real-time progress of SPs and intermediate outcomes
- Web-Based Information System (with off-line feature)

## Main Features

- User Management
- Reporting of real-time Enterprise Operations
- Stock Inventory
- Marketing and Sales Recording
- Auto-generated Reports
- Auto-generated Income Statement

## End-Users

- DA-PRDP in monitoring progress on Enterprise Progress vis-à-vis Business Plan and target results

## Proponent Groups

- In response to reportorial requirement of the Project
- Monitoring of Enterprise Operations
- The EOMS will also be designed to be used by PGs later in their operations even after PRDP



# EOMS Development Updates

Development of Data Capture Forms (DCF) in excel form.

Development of the web-based information.

Actual EOMS rollout. Users Training.



Pilot test the DCFs if all information required are captured  
*With actual beneficiary groups*

Configuration of the host server.

- Current Progress
- Way Forward



# Critical Aspects of the M&E System

Responsive

Purposeful

Management  
Support

Equipped,  
Responsive and  
Facilitative M&E  
Unit

Resources and  
Sustainability

Accountability



Department of Agriculture  
**PHILIPPINE RURAL  
DEVELOPMENT PROJECT**  
Enabling Communities, Expanding Opportunities.



**THE WORLD BANK**



# Thank you!

Website: [prdp.da.gov.ph](http://prdp.da.gov.ph)

E-mail: [prdpnpcomandeunit@gmail.com](mailto:prdpnpcomandeunit@gmail.com)

